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WARREN SPANNAUS 
ATTORNEY GENERAL 

STATE OF MINNESOTA 

OFFICE OF THE ATTORNEY GENERAL 
ST. PAUL 55155 

July 27, 1981 

S15075 

ADDRESS REPLY TO 
ATTORNEY GENERAL'S OFFICE 
POLLUTION CONTROL DIVISION 
1935 WEST COUNTY ROAD B-2 
ROSEVILLE, MN 55113 
TELEPHONE (612)296-7342 

PRIVILEGED 

Jim Pankanin (5EWHME) 
Environmental Engineer 
Enforcement Division 
EPA Region V 
230 Dearborn 
Chicago, Illinois 60604 

Re: U.S. v. Reilly Tar & Chemical Corp. 
File Civ. No. 4-80-469 

Dear Jim: 

Enclosed are copies of the September 10, 1980, "tasks 
memo" put together for budget planning by Mike Convery, 
Dennis Coyne, Rick Ferguson and Marc Hult, and of Dennis 
Coyne's October 1, 1980 update memo. We thought these might 
be helpful in the budget planning you are currently doing. 

truly yours. 

STEPHEN SHAKMAN 
Special Assistant 
Attorney General 

SS:mah 

Enc. 
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Praine du Chien - Jordan aquifer 

1. uses Prairie du Chien - Jordan Aquifar Proiect 

Objectives are to (1) develop the ability to predict con-
taminent Dovement in the Prairie du Chien - Jordan aquiter, (2) 
preserve continuity in the collection ol chemical and hydrologi'C 
data> (3) provide for consultation with the US Geological Survey 
by State and local agencies and their consultants, and (4) provide 
for continuing geophysical logging and evaluation of nultiaguifer 
wells as they are located in the field. See 'Transport of 
Coal-Tar Derivatives in the Prairie du Chien-Jordan Aquifer, St. 
louis Park Area, Minnesota', dated August, 1980, and attached as 
Eshibit No. 1. 

Dates: Federal FY 81 (10/80 to 9/81). 

Cash: 8110,000. See Exhibit Ho.l. 

Services to be Provided by Agencies: See Exhibit No. 1. 

Funded By Performed By 

HPCA 8 5,000. 

MDH 8 15,000. Yes 

AG 

6LP 8 10,000 Yes 

VtZs 8 30,000. Yes 

EPA 8 50,0007 

LAC Request: 8 None. 

Other Sources of Funding, including '81 Legislative Sessio-. 
No aoditional funding needed. " 

Dates: FY 82 (10/81 to 9/82). 

Cash: 8 25,000. See Exhibit No. 1. 

Sources of Funding; USGS - 812,500; others undecided. 
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Prairie du Chien - Jordan Aquifer, cont'd. 

2. Hiekofc and Aasociatea. Design of a set of proposed remedial 
actions tor son and ground water contamination. See the contract 
tor services between the HDil and the Hichok consortium. 

Dates: 7/1/80 - 10/1/81 

Cash: 8120,000 

Services to be Provided by Agencies: 

Funding and Participation: 

Funded By Performed Bv 

MPCA 

HDH 8 120,000. Hickok s Assoc. 

AG 

SLP 

USGS 

LPA 

LAC Request: None. 

Other Sources of Funding, including '81 Legislative Session. 
HO additional iund^ng uenTcO. 

Dates; None - task to be completed in '81. 

Cash: 

Sources of Funding: 

-2-
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prairie du Chien - Jordan Aquifer, cont'd. 

3. Prairie du Chlen - Jordan Test Well 

Initially evaluate the algnifleanee of coal tar knovn to be 
In and around Well W23 as It contributes to the contamination of 
the Prairie du Chlen - Jordan aquifer. Install a test well, 
obtain cores, chemically analyse samples, and install permanent 
pumping facilities. Preserve samples. 

The uses study has shown that this well may have been a 
significant source of contaminants to the Prairie du Chien -
Jordan aquifer. A determination of the effect of Well W23 on 
other aquifers will require additional funding. 

This task will support the litigation effort, as well as 
the design of remedial action by Hickok and Associates. 

This well IS located on the former site of Keilly Tar in St. 
Louis Park. The site is now owned by the St. Louis Park Housing 
Authority. 

Dates; 6 months to accomplish. 

Cash: $61,000. 

Fundinq and Participation; 

• 
Funded By Performed Bv 

HPCA 

KSS Yes 

AG 

SLP 7 

uses Yes 

EPA 

LAC Request; $ 61,000. 

Other Sources of Funding, including '81 Legislative Sessio"; 
With tuncing by the iXCT no lurtner tuning win be neeaed 
for this task. 

Dates; None - task to be completed in 'Bl. 

Cash; 

Sources of Funding; 

-3-
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Prairie du Chl«n - Jordan Aquifer, cont'd. 

''' 4. Sampling and fcnalvsi.s cf Water 

Tills is needed to establish the magnitude of contamination in 
the ma30r aquifer in the Metropolitan area. These analyses will 
include constituents recently identified as haiardous, as well as 
indicate locations where additional monitoring of municipal wells 
may be requested by the HDH to protect the public health. This 
work IS needed to identify indicator parameters which will be use­
ful in reducing the costs of future monitoring. Work by the USC5 
and HDH has shown that the contaminants are moving rapidly through 
the aquifer and that concentrations at individual municipal wells 
change rapidly. 

Dates; FY 61 (10/80 - 6/Bl). 

Cash: 645,000. 

Funding and Participation: 

Funded By Performed F. 

KPCA 

KDH Tes? 

AG 

SLP 

uses Yes 

LPA 

LAC Kequest: 5 45,000. 

Other Sources of Funding, including '81 Legislative Session. 
Hb a3Jltidnal sources of TuiiBfTng are neeoco, IT tunoir.g 
IS given by UC. 

Dates: Additional sampling and analyses of water will be 
ongoing as part of a program that may be presunted 
to the legislature in the normal biennial budge: 
process. 

Cash: 

Sources of Funding; 

-4-
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Prairie du Chien - Jordan Aquifer, cont'd. 

5> Installation ef Monitoring Wella 

Installation of 2 to 5 nonitoring wells to nonitor the water 
quality In the Prairie du Chien - Jordan aquifer. The number and 
location of wella will be determined on the basis of the ongoing 
uses study. 

Dates; FY *82 (7/81 - 6/82) 

Cash: 845,000 

Services to be Provided bv Agencies: 

Funding and Participation: 

Funded By Performed By 

HPCA 

HDU 

AG 

SLP 

uses Yes 

EPA 

LAC Request: None. 

Other Sources of Fundinq, including '61 Legislative Session: 
—mToBo — — 

Dates: The installation of addtional monitoring wells will 
be coordinated with the remedial actions that are 
taken. 

Cash: 

Sources of Fundinq: Legislature. U5GS 

-5-
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Drift, Hatt«ville Aquifer Wtf St. P«ter Aquifer 

"bamplinq and Analyses et Water 

Maintenance ef water quality and water level monitoring p.et-
rk in the Drift. Platteville and St. Deter aquifer by the con-
nuing collection of time aeriea data. The information is 
•quested to determine the changes and spread of contamination 
;om present distribution. 

Dates: lO/BO - 6/B2 

Cash: $35,000 

Services to be Provided by Agencies: 

Funding and Participation; 

MPCA 

MDH 

M 

SLP 

uses 
EPA 

Yes? 

Yes 

f 

LAC Kequest: $ 6,000 to complete the current round of 
saapiing to 6/sl. 

Other Sources of Funding, including 'B1 Legislative Session; 
Legislature tor to maintain the sampling program 
through 6/81. 

Dates: Funding of $29,000 for the period from 7/81 to 6/82 
•~~~ would be based on legislative action taken in the 

'81 session, as noted above. 

Cash; 

bources of Funding; Legislature, USGS 

-6-
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Drift, Plattevillc Aquifer and St. Peter Aquifer cont'd. 

7. ln»talI«tlon ef Beil Test Holeg and Monitoring Wells; 

Inatallation of soil test holes and Bonitoring wells to moni­
tor the water quality in the Drift (soil test holes), Platteville 
(4 wells), and St. tetez (4 wells), aquifers. The test holes will 
be useful for specifically locating the distribution of the 
bedrock valley and the wells will be placed to critically evaluate 
the estent and magnitude of contaminant movement via the bedrock 
valley into the St. leter. 

Dates; 7/Bl - 6/82 

Cash; 630,000, approximately. 

Services to be Provided by Agencies; 

Funding and Participation; 

HPCA 

hPH 

I 

SLP 

uses 
EPA 

Yes 

LAC Kequest; None. 

Other Sources of Funding, including '81 Legislative Sessio-i: 

Dates; Funds will be requested from the legislature in the 
next session to implement this program, using refined 
cost estimates. 

Cash; 

Sources of Funding; Legislature, USGS, 

-7-
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Drift, nattBville Aquifer and St. Peter Aquifer cont'd. 

8. Evaluation of 40 Soil Cores 

Chenical evaluation of cores to evaluate the aignificance of 
coal tar absorbed on aquifer naterial as a continued source of 
contamination. Major cores have already been collected to answer 
specific questions. Continued analysis of cores by newly deve­
loped techniques will be used. 

Pates; FY *81 (10/80 - 6/81) 

Cash: 820,000 

Services to be Provided by Agencies: 

Funding and Participation: 

Funded By Performed By 

HPCA . 

HOU 

AC 

SLP 

uses Yes 

EPA 

LAC Request: 9 3,000. 

Other Sources of Funding, including '81 Legislative Sessio-: 
«i/,uuu. cost estimates can be retined alter initial vszA 
is completed. 

Dates: It IS anticipated that additional cores will be 
ta)ien and analyzed 

Cash: No estimate available now. 

Sources of Funding: Legislature, USGS 

-8-
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Prift. Plattevllle Aquifer, and St. Peter Aquifer cont'd. 

9. Pumping Test 

Implementation of a major, full-scale pumping teat in the 
Plattevllle aquifer. This is necessary for effective design of a 
barrier well system and for assessing possible subsidence 
problems. This project would include installation of monitoring 
wells, water level recorders, and chemical analyses of discharge. 
The pumping test is critical to the design of an effective remedial 
effort. 

HPCA and HEH need .to determine appropriate regulatory 
constraints. 

Dates; 

Cash: 

lO/BO - 6/81 

810,000 

Funding and Participation; 

Funded By Performed By 

HPCA 

HDU (Hickok t Asscc.1 

AG 

SLP 

USGS Yes 

EPA 

LAC Request; } 10,000 . 

Other Sources of Funding, including '81 Legislftiv; ; 
with tuli tunding by lAC, no turther tunding wiii ocT necced 
for this task. 

Dates; 

Cash; 

Sources of Funding; 

-9-
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Preservatien and Analyses ef Saieples 

10. Preservation of Samples 

Need to store samples (existing and future) in glass ampules 
in order to preserve the samples for re-analysis, to validate ori­
ginal analysis, and to preserve evidence for litigation. 

Pates; 1 month for the preservation of past samples. 
Concurrent with sample collection through June 
of *81. 

Cash; 85,000 (preliminary estimate) 

Funding and Participation; 

Funded By Performed By 

KPCA 

HDH Yes 

AG 

1 

SLP 

USGh 

EPA 

LAC Request. 8 5,000 (preliminary estimate) 

Other Sources of Funding, including 'B1 Legislative Sessio".: 
taitn lull lAL luncing, no aocitionai tuncing i>iii ce req-1red. 

Dates: FY "82 (7/Bl - 6/82) Continuing need to preserve 
samples as they are collected. 

Cash; 

Sources of Funding: 

No estimate of additional cost for the preservation 
of samples. 

-10-
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Preservation and Analysts of Samples cont'd. 

11. Quality Assurance Progrsa 

To evaluate the adequacy of lab siethods, conduct a quality 
assurance program, particularly for organies. Participation of 3 
or more labs, including USGS, HDH and EPA (and possibly ERT, 
consultants to Reilly Tar). Analysis of 6 field samples, with 
standards prepared for use of the participating labs. 

This information is helpful in establishing the repeatability 
and accuracy of the chemical analyses. 

Documentation of the validity of the analyses is needed for 
technical evaluation of the problem, monitoring of municipal water 
supplies, and supporting the litigation. 

Dates; 3 months 

Cash; $12,DCS 

Fundinq and Participation; 

Funded By Performed By 

HPCA 

HDH Yes 

AG 

SLP 

USGS Yes 

EPA Yes 

LAC Request; $ 12,000 

Other Sources of Funding, including '81 Legislative Session: 
WTflT LAL funding, no aacitional iunding is necessary, 
assuming that the scope of the analyses is not expanded 
to include testing for new constituents. 

Dates; 

Cash; 

Sources of Funding; 

-11-
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Preservation and Analyses ot Samples cont'd. 

12. Minn. Dept. of Health Lab 

To assure compatability of the results of past and future 
chemical analyses, particularly for PAH compounds, the HDH Lab 
should continue to do chemical analyses done by high performance 
liquid chromatography on extracts prepared by outside labs. (Sec 
related discussion outlined in Task 4 on page 4.) 

Pates; (higoing 

Cash; S5,000 

Services to be Provided by Agencies: 

Funding and Participation; 

Performed By 

HPCA 

MDH Yes 

AG 

SLP 

uses 

' 

EPA 

LAC Kequest: $ 5,00C 1. 

Other Sources of Funding, including '61 

Pates; 

Cash;-

Sources of Funding; 

-12-
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Preservation and Analyses ot SampleB cont'd. 

13. Selection of Indicator Faraweters 

Based on the work outlined in Task 4, indicator parameters 
•ay be identified which.will allow the design of a more efficient 
monitoring program. 

Dates; 

Cash: None 

Services to be Provided by Agencies; 

Funded By Performed By 

MPCA 

MDH Yes 

AG 

SLP 

USGS Yes 

EPA Yes 

LAC Request: None. 

Other Sources of Funding, including '81 

Dates; 

Cash; 

Sources of Funding; 

-13-
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Well Abandonment 

14. Well Abendenment 

To abate the spread of contamination through multi-aquifcr 
wells, locate evaluate, sample and seal or case multi-aquifcr 
wells. See lAC Request, dated October 1, 1980, attached as 
Exhibit No. 2. 

Dates; 10/80 - 6/81 

Cash; $29,640 (includes $18,540 to locate and evaluate 
the Monitor Drill Hell, $1,000 to locate the Stron 
Block Co. Hell). Does not include the $10,000 
needed to evaluate the Minnesota Sugar Beet Hell 
and the $5,000 to evaluate and seal the Rice Sand 
and Gravel Hell - both located on St. Louis Park 
Bousing Authority property. 

bervices to be Provided by Aaencies: 

Funding and Participation: 

Funded By Performed By 

HPCA 

HDH Yes 

AG 

SLP 

DSGS 

EPA 

LAC Request: $ 29,640 . 

Other Sources of Funding, including '81 Legislative Session: 

Dates; Additional <vell abandonment efforts will be deve­
loped into a program that may be presented to the 
legislature in the normal biennial budget process. 
The scope of the additional well abandonment 
efforts will be very substantial. See the April 3, 
1980 memo from Pauline M. Bouchard to Gordon Meyer, 
entitled; 'Remedies Immediately Needed for St. Louis 
Park Hater Supply'. Pages 2 and 3 of the memo are 
attached as Exhibit No. 3. 

Cash; 

Sources of Funding; 

-14-
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Litigation Expenses 

15. Consulting Hydroloqist 

Consulting hydrologist to assist in case preparation, eva­
luation of ongoing studies, and remedial program. 

Dates; FY <81 (10/1/80 - 6/81) 

Cash: $22,000 (1,000 hours at $22). To the estent that 
the HPCA provides an estra position in its compli­
ment for this purpose, the cash need can be reduced 
or eliminated. 

Services to be Provided by Agencies: 

Funding and Participation; 

HPCA 

HDH 

AG 

SLP 

uses 

EPA 

Funded By Performed By 

LAC Request: $ 22,000, in the event no extra position is 
provided by tlie HPCA. 

Other Sources of Funding, including '61 Legislative Session 
hlth lull funding by lAC, no further funaing wi11 oe 
needed for FY '81. 

Dates; FY '82 (7/81 - 6/82) 

Cash: $18,000 

Sources of Funding: 

Dates: FY 83 (7/82 - 6/83) 

Cash: $18,000 

Sources of Funding; 

-15-
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Litigation Expenses cont'd. 

study for Department of Health will need additional contract for 

16. Eaperts Studying Remedial Efforts 

The experts (Hickok Consortium) currently performing the 
for Department of Health w ~ ~ 
preparation and testimony. 

Dates: FY *81 (10/80 - 6/81) 

Cash: 82.750 (50 hours at 855) 

Services to be Provided by J^gencies: 

Funding and Participation: 

MPCA 

HDH 

AC 

hLP 

uses 
EPA 

Funded By Performed By 

LAC Reguest; 8 2,750. 

Other Sources of Funding, including '81 Legislative Session: 
Hitn lull funding py LAw, no further iundin; bill oe 
needed for FY '81. 

Dates: FY '82 (7/81 - 6/82) 

Cash: 83,000 

Sources of Funding; 

Dates: FY 83 (7/82 - 6/83) 

Cash: 83,000 

Sources of Funding: 

-16-
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Lltlqatlen EKpenses cont'd. 

17. Epidemiological Eapert 

Epidemiological expert to assist in evaluating Health 
Department study of breast cancer in St. louis Park and to present 
trial testimony. 

Dates; ry '61 (10/80 - 6/81) 

Cash: $15,000 (200 hours at 875) 

Services to be Provided by Agencies; 

Punding and Participation; 

MPCA 

HDH 

M 

SLP 

uses 
EPA 

Funded By Performed By 

LAC Request; $ 15,000 

Other Sources of Funding, including '81 Legislative Session; 
With lull funding by LAC, no further funding will pe 
needed for FY '81. 

Dates; FY *82 (7/81 - 6/82) 

Cash; $4,000 

Sources of Funding; 

Dates; FY 83 (7/82 - 6/83) 

Cash; $4,000 

Sources of Funding; 

-17-
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Litigation Expenses cont'd. 
i-

» •» 
18. Toxicologist 

Toxicologist to provide expert testimony on laboratory stu­
dies of cancer resulting from exposures to the chemicals disposed 
of by Reilly Tar. 

Pates; FY *81 (10/80 - 6/81) 

Cash: $18,750 (250 hours at $75) 
$ 2,000 (travel and lodging) 
$20,-760 Total _1/ 

Services to be Provided by Agencies; 

Funding and Participation; 

MPCA 

MDH 

AG 

SLP 

OSGS 

EPA 

Funded By Performed By 

LAC Request: $ 20,750 1/ 

Other Sources of Funding, including '81 Legislative Session; 
With full funding by LAC, no further funding will be 
needed for FY '81. Possible funding by EPA may reduce or 
eliminate the need for funding. 

Dates: 

Cash; 

FY '82 (7/81 - 6/82) 

$11,000 _1/ 

Sources of Funding; 

Dates; 

Cash; 

FY 83 (7/82 - 6/83) 

$11,000 _1/ 

Sources of Funding; 

1/ With EPA filing its lawsuit in Federal District Court, the 
EPA is likely to assume some of these expenses as a contri­
bution to the litigation effort. 

-18-
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Litigation Eipenses cont'd. 

19. Deoosltienn 

Extensive depositions will be necessary. These initial depo­
sitions will address Seilly's industrial processes and waste 
disposal practices, as well as procedures followed by Reilly to 
gather and analyze water and soil samples. Subsequent depositions 
will be addressed to experts retained by Reilly to rebut the 
government's technical witnesses. 

Many of these depositions must be taken in Indianapolis at 
the headquarters of Reilly Tar. Court Rules do not require Reilly 
Tar to make its Indianapolis employees available in Minneapolis 
for the taking of depositions. 

Dates; FY '81 (10/80 - 6/81) 

Cash: S 6.500 - Transcripts and related expenses 
8 1,800 - Travel expenses to Indianapolis, 

including lodging and meal costs 
S fl.aOO Total 

Services to be Provided by Agencies: 

Funding and Participation: 

MPCA 

MPH 

bl 

SLP 

USGS 

EPA 

Funded By Performed By 

LAC Request: 8 8,300. 

Other Sources of Funding, including '81 Legislative Session: 
with tun lunding oy LAL, no lurtner tunoing kill oe 
needed for FY '81. 

Dates; FY '82 (7/81 - 6/82) 

Cash: 810,000 for additional depositions, transcripts and 
appeal expenses. 

Sources of Funding: 

Dates: FY 83 (7/82 - 6/83) 

Cash: 810,000 for additional depositions, transcripts and 
appeal expenses. 

Sources of Funding; 

-19-
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Litigation E«pense8 cont'd. 

20. Document Management 

Micrographics and'computer services are required to provide 
legal and technical personnel with access to needed ease information. 

1. Micrographics (in progress) 

a. Filming by Administration Hicrograpr.ics Services 
Unit has been funded by AS. 

b. Workers for preparation are being supplied by HPCA, 
MDH and AG. 

c. Creation of indices with use of existing State 
software is under investigation. 

2. Computerized Litigation Support Services 

Creation of data base to provide access to voluminous 
documents: computer use; software lease: technical sup­
port for maintenance. 

a. If full services are provided by an experienced 
vendor, estimate: $180,000 plus. 

b. If document screening and analysis is done under AG 
supervision with locally hired staff and State 
resources, it may be possible to reduce costs to an 
estimated $100,000. 

Dates; FY '81 (10/80 - 6/81) 

Cash: $100,000 - $180,000, plus 

Services: Services provided by State personnel are described 
above. 

Funding and Participation: 

MPCA 

MDH 

AC 

SLP 

uses 
EPA 

Funded By Performed By 

LAC Request: $ 100,000. 

-20-
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Litigation Expenses cont'd. 

20. Document Management cont'd. 

Other Sources of Funding, Including '81 Legislative Session; 
Discussions are in prgress with the EPA oi federal 
resources to assist In this task. A further refinement 
of these cost pro3ections will not be possible until 
October 15. when vendor estimates and further response 
from the EPA have been received. 

Dates; FX *62 (7/81 - 6/82] 

Cash; 650,000 

Sources of Funding; 

-20a-
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Litigation Expenses cont'd. 

21. Coordination of Litigation With EPA and Justice Department -
Travel to Chicago and Washington. D.C." 

In order to coordinate the joint litigation effort by 
Hinneaota and the Federal Governnent, travel to Chicago (2 visits 
by 3 people) and to Hashington, D.C. (1 visit by 3 people) will be 
necessary. These meetings will address document management and' 
computer litigation support, as well as the development of stra­
tegy for espediting the case, the selection of witnesses, the 
development of testimony and the briefing of legal contentions. 

Dates; 10/80 - 6/Bl 

Cash; 81,000 - 1 visit to Washington, D.C. 
81,000 - 2 visits to Chicago 
82,000 Total 

Services to be Provided by Agencies; 

Funding and Participation; 

HPCA 

HDH 

AG 

SLP 

USGS 

EPA 

Funded By Performed By 

LAC Reguest; S 2,000. 

Other Sources of Funding, including 'B1 Legislative Session; 
with full tuneting by U>C, no turtnei- funding win be 
needed for FY '81. 

Dates; FY '82 (7/Bl - 6/82) 

Cash; 82,000 

Sources of Funding: 

Dates; FY 83 (7/82 - 6/83) 

Cash: 82,000 

Sources of Funding; 

-21-
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Attorney General - MPCA 

PRIVILEGED 

Reilly Tar File 10/1/80 

. Dennis M. Coyne 
Special Assistant 
Attorney General 

Update to the Tasks Memo of 9/10/80 

Prairie du Chien - Jordan Aquifer 

1. USGS Prairie du Chien - Jordan Aquifer Project 

with the $20,000 provided by the PCA and the MDH, together 
with the $10,000 provided by St. Louis Park, the State wants the 
USGS to; (1) complete the computer simulation model of the Prairie 
du Chien - Jordan Aquifer, (2) compile pumpage and water level 
data, (3) provide consultant services to the cooperators, and 
(4) evaluate newly discovered wells. 

The proposal was originally drafted by the USGS with the assump­
tion that $50,000 would be available from EPA. However, most or 
all of the $50,000 will be directed to other activities. 

What will be the scope of this Task without the $50,000 in 
federal support? How will this Task inter-face with Task Nos. 3 
tnrough 13? 

The FY 82 (10/81 to 9/82) need for $12,500 (with $12,500 
matched by the USGS) has not been addressed. 

2. Hickok and Associates 

Hickok and Associates have already been retained. 

The pump test (Task No. 9) is important as a basis for 
hickok's design of the barrier well system. The pump test needs 
to be done prior to July of 1981; therefore, the $10,000 appears 
as an LAC request. 

3. Prairie du Chien - Jordan Test Well 

Federal funds will be available to install a pump and to 
sample water from W23, as well as to sample the solid material at 
the bottom of W23 (but not for drilling into that material). 
Federal funds will also be available for the possible sampling of 
W105, the Sugar beet Well on the Reilly Site. 003688 
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The installation of the test well ($61,000) is projected for 
the period from July, 1981 through June, 1982. 

4. Sampling and Analyses of Water 

- EPA funds will be available for the "snapshot" samples which 
will be taken and analyzed through March of 1981, when the EPA 
contract with MRI expires. 

The time series sampling from March, 1981 through June, 1981, 
needs to be done, with a cost projection of $7,500 for that time 
period. $30,000 is needed for the period from July, 1981 through 
June, 1982. 

5. Installation of Monitoring V>iells 

The cost of installing monitoring wells ($45,000) is pro­
jected for the period from July, 1981 through June, 1982. 

Drift, Platteville Aquifer and St. Peter Aquifer 

6. Sampling and Analyses of Water 

EPA funds are available for sampling and analyses through 
March of 1981. 

The remaining sampling (projected to cost $29,000) is planned 
tor the period from July, 1981 through June, 1982. 

7. Installation of Soil Test Holes and Monitoring Wells 

The installation of the soil test holes and monitoring wells 
IS projected at a cost of $30,000 for the period from July, 1981 
through June, 1982. 

» 
8. Evaluation ot 40 Soil Cores 

EPA runds will be available for the evaluation of new (and 
some old) soil cores. Most of the soil cores will be taken in the 
vicinity of the Reilly Tar Site. 

9. Pumping Test 

Federal funds are not available for the pumping test. 

The cost of the pumping test ($10,000) is projected as an 
immediate need, because the Hickok study needs this work to be 
done as a basis for its evaluations. 

003689 
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Preservation and Analyses of Samples 

- 10. Preservation of Samples 

The cost of perserving the samples ($5,000) is projected 
for .the period from July, 1981 through June, 1982. 

11. Quality Assurance Program 

Federal funds are available to meet part of the quality 
assurance program cost. (The federal share is calculated to be 
$3,000.) The remaining cost of the quality assurance program 
($9,000) IS projected as an immediate cost. 

12. Minn. Dept. of Health Lab 

Since the MDH has not committed itself to do any further high 
performance liquid chromotography work, other than its routine 
sampling of the drinking supply in St. Louis Park, no cost projec­
tion is made for the MDH. 

13. Selection of Indicator Parameters 

No cost IS associated with the selection of indicator 
parameters. 

Well Abandonment 

14. Well Abandonment 

While the MDH will be before the LAC on October 1, 1980, 
there still is no commitment to proceed with an overall well aban­
donment program. 

Who will prepare the well abandonment program and how will the 
program be funded? 

Litigation Expenses 

15. Consulting Hydrologist 

There is still a need for the State to have a consulting 
hydrologist. 

Cost projections are as follows; 
003690 

$22,000 for the period from 10/80 - 6/81 
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$18,000 for the period from 7/81 - 6/82 
$18,000 for the period from 7/82 - 6/83. 

- To the extent that the MPCA provides an extra postion in its 
compliment for this purpose, the cash need can be reduced or 
eliminated. 

The Justice Department and the EPA nave decided to retain a 
hydrologist to analyze and interpret raw data gathered by the USGS 
and to testify at the time of trial. (The USGS is slow in 
publishing its interpretations and is reluctant to take an 
advocate's role.) This hydrologist may be provided by EPA from 
its existing staff. 

16. Experts Studying Remedial Efforts 

Geraghty and Miller, who ordinarily do not testify in support 
of the Federal Government, may be unavailable to prepare for trial 
and provide testimony. 

If available, tne cost projections for Geraghty and Miller 
are as follows. 

$2,750 for the period from 10/80 - 6/81 
$3,000 for the period from 7/81 - fa/82 
$3,000 for the period from 7/82 - 6/83. 

17. Epidemiological Expert 

The Justice Department has agreed to retain an epidemiologi­
cal expert. (The State projected the cost of this expert to be 
$23,000 through June, 1983.) 

18. Toxicologist 

The Justice Department has agreed to retain a toxicoiogist. 
(The State projected the cost for this expert to be$42,750 through 
June of 1983. 

18a. Chemical Engineer 

The Justice Department and the EPA are likely to provide a 
chemical engineer to analyze the Reilly Tar process and to 
testify, as necessary. This engineer may be made available by the 
EPA from Its existing staff. 

The MPCA has supplied one of its chemical engineers to eva­
luate the Reilly process. 

00^691 
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18b. Chemist 

. The Justice Department and the EPA are likely to provide a 
cheiQist to testify that the compounds found in the soil and water 
samples are derivatives of the coal tar used by Reilly Tar in its 
processes. 

19. Depositions 

The State needs to fund the cost of depositions. 

Cost projections are as follows: 

$8,300 for the period from 10/80 - 6/81 
$10,000 for the period from 7/81 - 6/82 
$10,000 for the period from 7/82 - 6/83. 

20. Document Management 

The need for document management, as described on pages 20b 
and 20c of the Tasks Memo dated September 10, 1980, has not 
changed. The Justice Department has agreed to provide a paralegal 
to participate in the screening of documents, the document analy­
sis and data capture. 

21. Coordination of Litigation With EPA and Justice 
Department - Travel to Chicago and Washington, D.C. 

There is still a need to coordinate the litigation with EPA 
and the Justice Department. 

Cost projections are as follows; 

$1,500 for the period from 10/80 - 6/81 
$2,000 for the period from 7/81 - 6/82 
$2,000 for the period from 7/82 - 6/83. 

003692 
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Summary of Expert Witnesses and Consultants 

Task 

NO. .15 Hydrologist 

NO. J.6 Remedial Expert 

No. 17 Epidemiologist 

No. 18 Toxicologist 

No. 18a Chemical Engineer 

NO. 18b Chemist 

Minnesota 

X 

•3 

Cx) 

U.S. 

X 

? 

X 

X 

X 

X 

003693 



Tasks 

No. 1 
(Stu.dy) 

No. '2 
(Hickok) 

No. 3 
w 23 

No. 4 
(Sampling) 

NO. 5 
(Monitor 
Wells) 

No. 6 
(Sampling) 

No. 7 
(Soil & 
Wells) 

No. 8 
(Soil 
Cores) 

No. 9 
(Pump 
Test) 

No. 10 
(Preserve 
Samples) 

No. 11 
(UA) 

No. 12 
(MDU Lab) 

Cash Needs - PCA & MDh 

10/80 - 6/81 

PCA: 85,000 
MDH: 85,000 

(MDH: 8120M) 

EPA Funds 

87,500 1/ 

EPA Funds 

EPA Funds 

810,000 

89,000 _2/ 

See FN 3 

7/81 - 6/82 

(812,500) 

861,000 

830,000 

845,000 

829,000 

830,000 

85,000 

7/82 - 6/83 

1/ 87,500 for time series sampling for the period from March, 
1981 to June, 1982. EPA funds for sampling and analyses to 
March, 1981. 

2/ 89,000 for Quality Assurance at labs, other than MRI. 
003694, 

3/ IN the absence of an agreement by MDH to do HLPC analyses, no 
cost projection for MDH work. 
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Tasks 

NO. -13 
(Indicator 
Parameters) 

No. 14 
(Well 
Abandonment) 

SUBTOTAL 

10/80 - 6/81 

No Cost 

($29,640 in 
LAC Request) 

$26,500 

7/81 - 6/82 7/82 - 6/83 

$200,000 

003695 
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Litigation Expenses; 

10/80 - 6/81 7/81 - 6/82 

Pi 

7/82 - 6/83 

No." 15 
(Hydrologist) $22,000 

No. .16 
(Remedial 
Expert) 

No. 17 
(Epidemologist) 

No. 18 
(Toxicologist) 

No. 18a 
(Cnemical 
Engineer) 

No. 18b 
(Cnemist) 

No. 19 
(Depositions) 

($2,750) 

$8,300 

$-18,:000 

($3,000) 

$10,000 

$18,000 

($3,000) 

$10,000 

No. 21 
(Travel) 

SUBTOTAL 

$1,500 

$31,800 

$2,000 

$30,000 

$2,000 

$30,000" 

No. 20 
(Documents) 5/ 

SUBTOTAL 

$51,000 ($61,000) $25,000 ($15,000) $5,000 

$82,800 $55,000 $35,000 

w/Aspen-
search V b/ 

TOTAL 

$17,000 

$99,800 

$23,000 4/ 

$78,000 $35,000 

4/ The $23,000 can be applied to the $17,000 previously paid, in 
order to purchase the Aspensearch V equipment. 

5/ This IS management option "B" on the chart, "Litigation 
Information Management Options" prepared by K. Stevenson. 

6/ This is management option "C" on the chart, "Litigation 
Information Management Options" prepared by K. Stevenson. 




